
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT EPA Region 5 Records Ctr 

I llllll lllll lllll lllll lllll lllll ll/11111 . 
STATE LEAD SITE 

Reporting Period: FY92, Ql 

Site name: North Bronson Industrial Area CA#: VOO5934-Ol 

Activity: RI/FS Budget period ends: 12/31/91 
Note: Request for date extension 

is forthcoming. 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed with the exception of a portion of the task 
related to data validation which remains to be done by state contractor. 
The data validation itself was deleted from the scope of work for state 
contractor and is being done by U.S. EPA Contract Regional Laboratory. 

Task 6: Community Relations 
Contacts with local officials was maintained prior to and during Phase 
II. Contacts with the local residents was considerably enhanced by our 
presence in the city during the Phase II investigation. The repository 
was maintained for document review by local citizens. The RI Report, 
Feasibility Study, Proposed Plan, and ROD will be made available there. 

Task 7: Remedial Investigation Report 
Very little has been done, at this point, to add to the data acquired 
under Phase 1. As Phase II data becomes available it will be 
incorporated into the draft RI Report. 

Task 8: RI Project Management 
This task has been ongoing throughout the entire Phase II investigation. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 50% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 45% 

274099 

EXPLANATION OF SIGNIFICANT DIFFERENCE: Past delays were related to Phase I. 
Phase II Work is proceeding on schedule. 

FOR EACH OF TIIE ABOVE TASKS, IDENTIFY THE FOLLOWING: 

Task 
Task 
Task 
Task 

Task 
Task 
Task 
Task 

TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual 

5: 
6: 
7: 
8: 

and state costs) 

Phase II Site Investigation - $450,000 
Community Relations - $15,000 
RI Report - $100,000 
RI Project Management - $100,000 

ESTIMATED EXPENDITURES THIS QUARTER: 
5: $410,000 
6: $ 3,000 
7: $ 10,000 
8: $ 25,000 



ESTIMATED EXPENDITURES TO DATE: 
Task 5: $420,000 
Task 6: $ 3,000 
Task 7: $ 15,000 
Task 8: $ 30,000 

PLANNED EXPENDITURES TO DATE: 
Task 5: $450,000 
Task 6: $ 5,000 
Task 7: $100,000 
Task 8: $100,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: 
Differences due to problems and delays encountered during Phase I (see 
previous reports). A revised scheduled is being prepared, along with a 
request to extend the project period. When that is submitted and 
approved, future reports will reflect that the project is back on 
schedule. 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $448,000 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $880,000 

TIME AND FUNDS REMAINING (BALANCE):$520,000, project period has expired. 

ESTIMATED TI.HE AND F1JNDS NEEDED TO COMPLETE REQUIRED WORK: 24 months, 
$520,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASF: 
A request for project period extension is forthcoming. 

Date 

Date 

~114/4 2-

J.I I ~/q 1. Tp I 

'Cl 1 



KICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LF.AD SITE 

Reporting Period: FY92, Q2 

Site name: North Bronson Industrial Area CA#: V005934-0l 

Activity: RI/FS Budget period ends: 12/31/91 
Note: Request for date extension 

has been prepared. 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN CR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Cornrnunitv Relations 
Contacts with local officials has been maintained. 

Task 7: Remedial Investigation Report 
As Phase II validated analytical data was received it was forwarded to 
state contractor for incorporation into the draft RI Report. 
Measurements of the static water levels of the monitor wells and 
piezometers was taken by MDNR in April and was provided to Warzyn for 
incorporation into the RI Report. Reviewed and commented to Warzyn on 
their proposed Table of Contents for the RI Report. 

Task 8: Baseline Risk Assessment 
This task has been initiated by state contractor. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE CO:!PLETED: 70% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 55% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: Past delays were related to Phase 
I. 
Phase II Work was completed on schedule and the draft RI Report is due in 
August of 1992. An amendment to the project schedule has been prepared. 

FOR F.ACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING: 
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual 

Task 
Task 
Task 
Task 

Task 
Task 
Task 
Task 

5: 
6: 
7: 
8: 

and state costs) 

Phase II Site Investigation - $480,000 
Community Relations - $10,000 
RI Report - $150,000 
Baseline Risk Assessment - $60,000 

ESTIMATED EXPENDITURES THIS QUARTER: 
5: $ 70. ()00 
6: $ 1.: 0 
7: $ 10 (~· -_;() 

8: $ 

ESTIMATED EXPE~:DiffRES TO DATE: 
Task 5: $480, ':"' •: 

rev. 1/92 



Tas! 6: .$ 4,000 
~ask 7: $15,000 
Task 8: $ 2,000 

PLANNED EXPENDITURES TO DATE: 
Task 5: $480,000 
Task 6: $ 5,000 
Task 7: $100,000 
Task 8: $10,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: 
Differences due to problems and delays encountered during Phase I (see 
previous reports). A revised scheduled is being prepared, along with a 
request to extend the project period. When that is submitted and 
approved, future reports will reflect that the project is back on 
schedule. 

TOTAL FONDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $83,000 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $920,000 

TIME AND FUNDS REMAINING (BALANCE): $480,000 

ESTIMATED TIME AND FONDS NEEDED TO COMPLETE REQUIRED WORK: 24 months, 
$480,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
A request for project period extension is forthcoming. 

Prepared by Date { /2 4 /q L 
1 

Approved by Date ,;-Jtµ 1, 

rev. 1/92 



MICHIGAN SUPERF1JND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY92, Q3 

Site name: North Bronson Industrial Area CA#: V005934-01 

Activity: RI/FS Budget period ends: 12/31/91 
Note: Request for date extension 

was recently submitted. 

VORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUKBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
Contacts with local officials has been maintained. 
community relations plan for this site. 

Task 7: Remedial Investigation Report 

Continued work on the 

As Phase II validated analytical data was received it was forwarded to 
state contractor for incorporation into the draft RI Report. 
Measurements of the static water levels of the monitor wells 
piezometers was taken by MDNR in April and a ain in June. 
provided to Warzyn or ncorporation into the RI eport. Reviewed and 
commented to Warzyn on their proposed Table of Contents for the RI 
Report. State contractor finished peer review of draft RI Report and 
final revisions to the draft RI Report are in process. 

Task 8: Baseline Risk Assessment 
This task is undergoing internal peer review by the state contractor. 
The draft RA is targeted for submittal is late-August/early September 
1992. 

Other Actions: Contacted property owner about the need to enclose and 
secure the Douglas Components State Street Facility (owned by Universal 
Components). This was undertaken voluntarily by owners. Demolition of 
wooden structure will follow this fall (also by owners) to remove the 
threat of fire this structure poses to surrounding neighborhood. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 75% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 65% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: Past delays were related to Phase I. 
Phase II Work was completed on schedule and the draft RI Report is due in 
August of 1992. An amendment to the project schedule has been 
prepared and submitted to the EPA during this quarter. 

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING: 
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual 

and state costs) 

Task 5: Phase II Site Investigation - $480,000 
Task 6: Community Relations - $10,000 
Task 7: RI Report - $150,000 



Tas:i< 8: Baseline Risk Assessment - $60,000 

ESTIMATED EXPENDITURES THIS QUARTER: 
Task 5: $ 0 
Task 6: $ 1,000 
Task 7: $ 44,700 
Task 8: $ 20,000 

ESTIMATED EXPENDITURES TO DATE: 
Task 5: $480,000 
Task 6: $ 5,000 
Task 7: $ 59,700 
Task 8: $ 22,000 

PLANNED EXPENDITURES TO DATE: 
Task 5: $480,000 
Task 6: $ 7,000 
Task 7: $120,000 
Task 8: $ 40,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: 
Differences due to problems and delays encountered during Phase I (see 
previous reports). A revised schedule and task expenditure information 
has been submitted to the EPA, along with a request to extend the project 
period. When that is approved, future reports will reflect that the 
project is back on schedule. 

TOTAL FONDING FOR. TIIIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES m1s QUARTER.: $65,700 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $985,700 

TIME AND FUNDS REMAINING (BALANCE): $414,300 (Note: Budget Period expired 
12/31/91). 

ESTIMATED TIME AND FONDS NEEDED TO COMPLETE REQUIRED WORK: 21 months, 
$414,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
A request for project period extension has been submitted. No additional 
funding is necessary at this "time. 

Date 4(z f/2 2-, 

Date /'---e? S::-i l 
rev. 1/92 
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Personnel 

Approximate 
FIE (2 vears) 

0.375 
0.04 
0.375 
0.03 
0.02 
0.125 
0.02 
0.10 
0.01 

BLTDGET DETAIL 
NORTH BRONSON I~'DVSTRIAL AREA PROJECT 

BRANCH COUNTY, MICHIGAN 

REMEDIAL INVESTIGATION/FEASIBILITY STL'DY 
CAA INFORMATION 

Class&. Level 

Geologist VI 
Laboratory Scientist VII 
Environmental Quality Analyst VI 
Environmental Engineer VI 
Water Quality Technician IV 
Secretary IV 
Student Aide IV 
Aquatic Biologist VI 
Environmental Quality Manager IX 
Overtime@ $25/hour x 600 hours • 

Salarv/Year 

$33,492 
36,498 
33,492 
35,767 
26,852 
23,782 
18,658 
33,492 
43,200 

$ 85,631 

Cost 
(2 years) 

$ 25,119 
2,920 

25,119 
2,146 
1,074 
5,946 

746 
6,698 

864 
15,000 

***************************************************************************** 

Fringes 

Based on a rate of 31.2% of salaries and wages. Comprised of 
10.69% for insurance and 20.51% for retirement and FICA. 

$ 26,717 

***************************************************************************** 

Travel 

105 trips to North Bronson site and vicinity@ $58/trip (.29/mile) 
220 lunches@ $5.50 
55 dinners@ $11.75 
55 breakfasts@ $4.50 
18 overnight trips for 2 people@ $60 each 
3 roundtrip air trips to Chicago for 3 people@ $400 each 
3 roundtrip air trips to Madison, Wisconsin, for 3 people@ $400 each 

$ 16,475 

6,090 
1,210 

646 
248 

1,080 
3,600 
3,600 

***************************************************************************** 

Equipment -0-

***************************************************************************** 

Supplies 

tyveks, saranacs, respirator cartridges, duct tape, oxygen, 
one engineering/map cabinet, trailer supplies (mops, brooms, 
wastebaskets, etc.) 

$ 5,000 

***************************************************************************** 



Contractual 

BUDGET DETAIL 
~ORTH BRONSON U:DUSTRIAL AREA PROJECT 

BRANCH COUNTY, ~ICHIGAN 

REMEDIAL IKVESTIGATION/FEASIBILITY STUDY 
CM INFORMATION 

(page 2) 

See Attachment A for detail. 

$570,673 

***************************************************************************** 

Other (includes community relations costs) 

telephone, electricity, heat, MDNR analysis, mailings/postage, 
ads in papers for public meetings, dumpster, coolers, porta­
john, photo develop./reprod., hall rentals, photocopying costs 
(In accordance with 0MB Circular A-87, $900 is budgeted for 
audit cost based upon the rate of .12% of total costs as nego­
tiated with the U.S. Department of the Interior.) 

$ 25,000 

***************************************************************************** 

Indirect Costs 

For budget purposes, the Fiscal Year 1986-87 rate of 18.25% 
of salaries and fringes is used. 

$ 20,504 

***************************************************************************** 

TOTAL COSTS $750,000 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LF.AD SITE 

Reporting Period: FY92, Q3 

Site name: North Bronson Industrial Area CA#: V005934-0l 

Activity: RI/FS Budget period ends: 12/31/91 
Note: 'Request for date extension 

was recently submitted. 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NDKBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
Contacts with local officials has been maintained. Continued work on the 
community relations plan for this site. 

Task 7: Remedial Investigation Report 
As Phase II validated analytical data was received it was forwarded to 
state contractor for incorporation into the draft RI Report. 
Measurements of the static water levels of the monitor wells and 
piezometers was taken by MDNR in April and again in June. This data 
provided to Warzyn for incorporation into the RI Report. Reviewed and 
commented to Warzyn on their proposed Table of Contents for the RI 
Report. State contractor finished peer review of draft RI Report and 
final revisions to the draft RI Report are in process. 

Task 8: Baseline Risk Assessment 
This task is undergoing internal peer review by the state contractor. 
The draft RA is targeted for submittal is late-August/early September 
1992. 

Other Actions: Contacted property owner about the need to enclose and 
secure the Douglas Components State Street Facility (owned by Universal 
Components). This was undertaken voluntarily by owners. Demolition of 
wooden structure will follow this fall (also by owners) to remove the 
threat of fire this structure poses to surrounding neighborhood. 

PERCENTAGE OF ACTIVITY SCHKDlJLKD TO BE COMPLETED: 75% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 65% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: Past delays were related to Phase I. 
Phase It Work was completed on schedule and the draft RI Report is due in 
August of 1992. An amendment to the project schedule has been 
prepared and submitted to the EPA during this quarter. 

FOR FA.CH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING: 
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual 

and state costs) 

Task 5: Phase II Site Investigation - $480,000 
Task 6: Community Relations - $10,000 
Task 7: RI Report - $150,000 



Task 8: Baseline Risk Assessment - $60,000 

ESTIMATED EXPENDITURES THIS QUARTER: 
Task S: $ 0 
Task 6: $ 1,000 
Task 7: $ 44,700 
Task 8: $ 20,000 

ESTIMATED EXPENDITURES TO DATE: 
Task 5: $480,000 
Task 6: $ 5,000 
Task 7: $ 59,700 
Task 8: $ 22,000 

PLANNED EXPENDITURES TO DATE: 
Task 5: $480,000 
Task 6: $ 7,000 
Task 7: $120,000 
Task 8: $ 40,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: 
Differences due to 
previous reports). 
has been submitted 
period. When that 
project is back on 

problems and delays encountered during Phase I (see 
A revised schedule and task expenditure information 

to the EPA, along with a request to extend the project 
is approved, future reports will reflect that the 
schedule. 

TOTAL FONDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES TIIIS QUARTER: $65,700 
ESTIMATED EXPENDITURES TO DATE.FOR THIS ACTIVITY (RI/FS): $985,700 

TIME AND F1JNDS REMAINING (BAI.ANGE): $414,300 (Note: Budget Period expired 
12/31/91). 

ESTIMATED TIKE AND FONDS NEEDED TO COMPLETE REQUIRED WORK: 21 months, 
$414,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
A request for project period extension has been submitted. No additional 
funding is necessary at this time. 

Date 4/z fdZ-

Date /i-i? 5~ / l 

rev. 1/92 



• I 

MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY92, Q4 

Site name: North Bronson Industrial Area CA#: V005934-0l 

Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
Considerable work on the Community Relations Plan was done this period. 
The Community Relations Plan will be submitted to the EPA next quarter. 

'-

Task 7: Remedial Investigation Report 
State contractor (Warzyn) completed the draft Remedial Investigation 
Report (RI) during July and August. The draft RI was submitted to the 
MDNR in September. MDNR distributed the_ document as appropriate for 
review, including copies to the EPA. MDNR began internal review of the 
draft RI. 

Task 8: Baseline Risk Assessment 
This document was submitted to the MDNR in September by Warzyn. It was 
also distributed for review, including to the EPA. Internal review by 
the MDNR was also initiated. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 75% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 75% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: N/A 

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING: 
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual 

Task 
Task 
Task 
Task 

Task 
Task 
Task 
Task 

Task 
Task 
Task 
Task 

5: 
6: 
7: 
8: 

and state costs) 

Phase II Site Investigation - $350,000 
Community Relations - $15,000 
RI Report - $150,000 
Baseline Risk Assessment - $95,000 

ESTIMATED EXPENDITURES THIS QUARTER: 
5: $ 0 
6: $ 3,000 
7: $ 45,000 
8: $ 25,000 

ESTIMATED EXPENDITURES TO DATE: 
5: $350,000 
6: $10,000 
7: $140,000 
8: $ 85,000 

rev. 1/92 



PLANNED EXPENDITURES TO DATE: 
'Task 5: $350,000 
Task 6: $10,000 
Task 7: $140,000 
Task 8: $ 85,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: 
Due to the receipt of an amendment to this Cooperative Agreement 
(September 10, 1992), both the project budget and project schedule were 
adjusted to reflect current status. This explains why the estimated and 
planned expenditures are the same. As the project moves along, there 
may be some departure from planned budget and schedule, and if so, this 
will be reflected in future reports. 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $73,000 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,058,700 

TIME AND FUNDS REMAINING (BALANCE): $341,300 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 21 months, 
$340,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
N/A 

Prepared by tS K --AL--
--( P_r_o_j_e_,~._t-J-=~a"""n-a-'-g_e_.,)-=-"'------ Date !/-/~-12 
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